

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Department of Protocol – Construction of New DoP Office building in the premises of Public Gardens – Certain additional works proposed to take up in the new DoP Office building – Revised Administrative sanction accorded – Orders – Issued.

\*\*\*\*\*

GENERAL ADMINISTRATION (GH.I) DEPARTMENT

G.O.Rt.No 4167

Dated:16-09-2011.

Read the following:-

1. G.O.R.No.5138, GA (GH.I) Dept., Dt:06-09-2008.
2. From the Director, DoP, Hyd., Lr.No.5525/D3/Dop/2010, Dt:30-05-2011.
3. Govt. Memo.No.136/GH/I/A2/2006-35, Dt:18-07-2011.
4. From the Director, DoP, Hyd., Lr.No.5525/D3/Dop/2010, Dt:30-05-2011.
5. G.O.Rt.No.3954, GA (GH.I) Dept., Dt:05-09-2011.
6. From the Engineer-In-Chief (R&B) Buildings, Erramanzil, Hyd., Lr.No.TA7/ AEE9/Protocol Bldg/26254/08, Dt:07-09-2011

\*\*\*\*\*

ORDER:

In the reference 1<sup>st</sup> read above, Govt. have accorded Admn. Sanction for “Construction of New Office Building for Department of Protocol at Public Gardens, Hyd.,” for an estimated cost of Rs.3.62 Crores.

2. In the reference 2<sup>nd</sup> read above the Director, Department of Protocol, Hyderabad has requested to accord Administrative Sanction for Rs.1.983 crores and release the additional funds to complete the additional works at new Department of Protocol Office Building.

3. In the reference 5<sup>th</sup> read above, Govt. have accorded administrative sanction for an amount of Rs.1.983 crores (Rupees one crore ninety eight lakhs and thirty thousand only) to the Director, Department of Protocol, Hyderabad to complete the additional works proposed to take up in the new DoP Office building as a special case.

4. In the reference 6<sup>th</sup> read above the Engineer-in-Chief (R&B, Hyd., has requested to modify the administrative sanction of Rs.1.983 crores as “Revised Administrative Sanction “ for Rs.5.603 crores (RS.3.62 + 1.983 crores) under head of “MJH-4059-SMJH-60; MH-501-Construction - SH(33)-Construction of Protocol Office -530-Major Works- 531-Other Expenditure” to take up all the additional items of works and to complete the work as requested by Protocol authorities.

5. Government after careful examination of the proposal, and in partial modification of the orders issued in the ref.1<sup>st</sup> and 5<sup>th</sup> read above, hereby accord revised administrative sanction to the Director, Dept., of Protocol, Hyd., for an amount of Rs.5.603 crores (RS.3.62 + 1.983 crores) (Rupees five crores sixty lakhs and thirty thousand only) under head of “MJH-4059-SMJH-60; MH-501-Construction - SH(33)-Construction of Protocol Office - 530-Major Works- 531-Other Expenditure”.

[P.T.O]

6. The Director, Department of Protocol, Hyderabad is directed to take action in terms of note-6 (3) of para-154 of A.P.P.W 'D' Code, as substituted by G.O.Ms.No.169, TR&B (C1) Dept., Dt:25-05-1981, for the additional items which are not contingent on the main work and capable of being executed independently.

7. This order issues with the concurrence of the Finance (Expr. PW) Dept., vide U.O.No.21595-A/793/Expr.PW/A2/2011, Dt:29-08-2011.

8. This order is also available on internet and can be accessed at address <http://www.ap.gov.in/goir>".

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJAY MISRA  
PRINCIPAL SECRETARY TO GOVERNMENT (POLL.)

To  
The Director, Department of Protocol, Hyderabad.  
Copy to:  
The Chief Engineer (R&B) Dept., Erramanzil, Hyd.,  
The Superintendent engineer (R&B) Head Quarters Circle, Hyd.,  
The Executive Engineer (R&B) Dept., A.C. Guards, Hyd.,  
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.